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Terra Collection 5 Science Tests

• Testing started Nov. 2004

– 15 tests (5 major tests – global and long time-series)

– Rigorous testing with LDOPE and ST evaluation

– Very good support by the MODIS Science Data

Support Team – both algorithm integration and

producing the test data sets (including baseline)

• Almost all issues uncovered

– But … 8 PCRs approved since beginning of first

reprocessing



C5 Reprocessing Schedule

Complete year 2001 of C5 Terra only

reprocessing
Mar. 12, 2007

End C5 reprocessingSept. 2008

Finish Terra-only reprocessingLate-May 2007

Start C5 Land Terra, Aqua and Combined

forward processing (@ ~7.2x)
Jan. 1, 2007

Complete year 2000 of C5 Terra only

reprocessing
Dec. 1, 2006

Restarted C5 Land Terra only

reprocessing (@ ~3.6x)
Sept. 8, 2006

Started C5 Land Terra-only reprocessingJune 30, 2006



C5 Schedule – Path to Forward Processing

• Release remainder of C5 Terra Land products
– Released or ready for release :

LSR, LAI/FPAR, VI, PSN/NPP, BRDF,
LST, Fire

– To be released:
Sea-Ice – under review

Snow – internal cloud shadow fix needed

VCC/VCF, LCOV/LCC, Burned area – 1+ year of
data needed

– Some documentation still needs to be updated by ST
for LP and NSIDC DAACs

• We need to complete C5 Aqua and Combined
Products Science Testing, so we can …

• Start C5 forward processing on Jan. 1, 2006



C5 Aqua and Combined Science Testing

• A 16-day Terra and Aqua combined Global test started
on 9/11/2006 and was completed on 9/30/2006
– The test used the MODIS Terra and Aqua data from period

2003193-2003208

– An additional 8-day of Aqua data starting day 2003185 was used
to evaluate the phased production of VI

– Snow and Sea-Ice were produced for data day 2003121-
2003136

– Used C5 Terra algorithms for all land products except snow and
LAI/FPAR which had Aqua changes

– Evaluation of result is currently on-going

• A 3-month 6-tile time series is being planned
– Main interest is from LAI/FPAR, VI and Burned Scar



Issue – No Land C4/C5 Overlap

• Current plan is to have NO overlap

between C4 and C5 forward processing

– Calibration group (MCST) resources are

being stretched to support two collections

– Maintaining 4x (2x for C4 and 2x for C5) on

forward processing system isn’t feasible

(no catch-up capability)

• So … users will need some guidance from

ST on what to do in the interim period

while C5 is being reprocessed


